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ESTIMATE RUN 10/20/2014

ESTIMATE SUMMARY 10:23:43

CONTID: C19227         ESTIMATE NO: 0009 PROG 2005

PCN: 19227-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 95:ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: AQC 095A-014                  

SH 95:ITS IMPROVEMENTS

NAME OF ROAD: SHERIDAN

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 10/20/2014 DATE TIME STARTED 08/05/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/28/2013 DATE TIME STOPPED 05/05/2014

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED 05/05/2014

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 08/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 358,404.41 PARTICIPATING $ $ 563.55

AWARD PROJECT AMT: 321,867.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.75

WORK DAYS

WORK DAYS

91.89%

29,069.24

563.55

563.55

563.55

$

$

$

$

329,335.17

0.00

329,335.17

0.00

329,335.17

-4,828.01

0.00

324,507.16

0.00

AMOUNT DUE 324,507.16 563.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 563.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER  

59.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19227-BID    ESTIMATE RUN 10/20/2014

PROJECT: AQC 095A-014                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:23:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

150.00000

0015 Erosion Log (12 Inch) 80.000

0.000

208-00002  
 

376.0080.000

0.00

80.000

LF  

4.70000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

90.000

LF  

3.49000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

446.001.000

0.00

1.000

EACH

446.00000

0030 Storm Drain Inlet Protection (Type 1) 208.000

0.000

208-00051  
 

2,050.88208.000

0.00

208.000

LF  

9.86000

0035 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

40.000

LF  

24.25000

0040 Removal and Disposal of Sediment (Labor) 24.000

0.000

208-00103  
 

741.3624.000

0.00

50.000

HOUR

30.89000

0045 *Erosion Control Supervisor 58.000

0.000

208-00205  
 

4,234.0058.000

0.00

64.000

HOUR

73.00000

0050 Location Marker (Fiber Optic)(Dome) 19.000

0.000

612-00260  
 

667.0919.000

0.00

19.000

EACH

35.11000

0055 *2 Inch Electrical Conduit (Bored) 14,329.000

51.000

613-00206  
 

158,899.0014,380.000

563.55

14,380.000

LF  

11.05000

0060 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

10.000

LF  

21.97000
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PCN: 19227-BID    ESTIMATE RUN 10/20/2014

PROJECT: AQC 095A-014                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:23:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0065 2 Inch Electrical Conduit (Plastic) 134.000

0.000

613-01200  
 

1,964.44134.000

0.00

135.000

LF  

14.66000

0070 Pull Box (24"x36"x24") 12.000

0.000

613-07023  
 

11,172.0012.000

0.00

12.000

EACH

931.00000

0075 Pull Box (30"x48"x24") 8.000

0.000

613-07040  
 

10,000.008.000

0.00

8.000

EACH

1,250.00000

0080 Fiber Optic Cable (Single Mode) (12 Fiber) 2,672.000

0.000

614-87010  
 

3,527.042,672.000

0.00

2,672.000

LF  

1.32000

0085 *Fiber Optic Termination Panel  (12 Fiber) 10.000

0.000

614-87012  
 

18,800.0010.000

0.00

10.000

EACH

1,880.00000

0090 Optical Transceiver 13.000

0.000

614-87020  
 

20,917.0013.000

0.00

13.000

EACH

1,609.00000

0095 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

5,011.001.000

0.00

1.000

L S 

5,011.00000

0100 *Fiber Optic Cable (Single Mode) (96 Strands) 14,448.000

0.000

614-87496  
 

29,184.9614,448.000

0.00

14,530.000

LF  

2.02000

0105 *Mobilization 1.000

0.000

626-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0110 *Traffic Control Management 39.000

0.000

630-00012  
 

8,736.0039.000

0.00

80.000

DAY 

224.00000

0115 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

924.0011.000

0.00

11.000

EACH

84.00000
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PCN: 19227-BID    ESTIMATE RUN 10/20/2014

PROJECT: AQC 095A-014                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:23:43

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0120 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

560.005.000

0.00

5.000

EACH

112.00000

0125 *Construction Traffic Sign (Special) 2.000

0.000

630-80344  
 

56.002.000

0.00

2.000

SF  

28.00000

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0135 *Traffic Cone 87.000

0.000

630-80380  
 

1,044.0087.000

0.00

87.000

EACH

12.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

800.000

F A 

1.00000

0155 F/A Communication Lines 2,990.000

0.000

700-70230  
 

2,990.002,990.000

0.00

5,000.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0165 2 In Elec Cond (Bridge) (Spec) CONDUIT MOUNTED ACROSS 
CLEAR CREEK BRIDGE SH 95

220.000

0.000

613-00207  
 

8,034.40220.000

0.00

220.000

LF  

36.52000

CAT 329,335.17563.55358,404.41CURRENT AMT0200 $ $ $

$ 329,335.17563.55$358,404.41$CURRENT AMTPROJECT TOTAL


